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Project Name: SW Capitol Hwy: Multnomah Village – West Portland 

Project Description 

and Background 

 Project Location: SW Capitol Highway: Garden Home Rd to Taylors Ferry Rd 

 Original Budget (PBOT only, does not include Bureau of Environmental Services 

and Water Bureau scope): $10,140,187, including $3,310,345 Fixing Our Streets 

(FOS), $4,829,842 Transportation System Development Charges (TSDCs), and a $2 

million grant from the Oregon Lottery.  

 Proposed Budget (PBOT only): $13,421,011 

 Proposed FOS Funding Request: $3,280,824 (same as August 2019) 

 Status: 95% Plans, Specifications and Estimate were completed in November 2019. 

J.W. Fowler, Co., the Construction Manager / General Contractor (CM/GC) 

selected for the project, is currently submitting pre-construction documents, and 

will complete a Guaranteed Maximum Price (GMP) proposal for construction of 

the project in March 2020.   

 Planned Construction Start: Early work packages in February 2020; primary 

contract work in April 2020. 

Project Scope: 

Original vs. Updates 

 Original Scope: In FOS ballot measure materials, the project was characterized as 

a sidewalk project on SW Capitol Highway between Multnomah Village and West 

Portland. Shortly after the FOS ballot measure passed, the extent of the project 

was defined as SW Capitol Highway from Taylors Ferry Road to Garden Home 

Road. In addition, bikeways were included in the project early on to meet the 

intent of project development efforts over the past 20 years, as well as the 

corridor’s Major City Bikeway designation in the Transportation System Plan. Finally, 

this is a joint project with the Bureau of Environmental Services (BES) and Portland 

Water Bureau (PWB), each of which are contributing extensive project scope and 

more than $12 million in funding that will be combined with the street 

improvements into a single construction contract. 

 Amended Scope: The 95% estimate revealed the following cost increases and 

other changes compared to the 60% estimate: 

1) Retaining walls. The estimate for constructing retaining walls nearly 

doubled, from $1,198,000 to $2,236,000. This is primarily due to the 

decision to use cast-in-place concrete retaining walls for all project 

retaining walls – primarily to reduce excavation and right-of-way 

impacts on private property, and secondarily to provide a more 

natural- looking final product that matches community expectations. 

2) Off-corridor street improvements. The project will convey, treat and 

detain stormwater at off-corridor locations, requiring the 

reconstruction or betterment of certain segments of SW 42nd Avenue, 

SW Alice Street, SW Dolph Court, and SW Multnomah Boulevard. BES is 

covering all associated costs except for the improvement of street 
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surfaces and addition of sidewalks. These street improvement costs 

add approximately $1.2 million to the construction estimate. 

3) Right-of-way. The full cost of securing temporary and permanent right-

of-way was not accurately estimated until a program estimate was 

completed by PBOT Right-of-Way Acquisition Services subsequent to 

60% PS&E. This estimate, which includes staff time, consultant services, 

and property owner just compensation, is $872,950, more than four 

times the $200,000 placeholder in previous budgets.  

4) Staff costs. Costs attributable to design engineering, project 

management, and construction management continue to be a wild 

card on this project. However, the good news is that staff costs to date 

continue to come in below earlier estimates. Using a “bottoms up” 

estimate of staff time, PBOT staff-related costs for the life of the project 

are estimated at $4.1 million, compared to the $6.2 million estimated 

using “percentage of contract” methods. Overhead is included. 

5) Contingency. Estimation of project contingency, including 

construction contingency, inflation, and “design refinement,” adds as 

much as $6 million to the project estimate using traditional methods. If 

contingency is limited to PBOT-related items in the construction 

contract, contingency is reduced to approximately $432,000. 

Recommendations for  

Consideration 

 PBOT’s portion of the project faces at least a $3,885,000 funding gap, assuming 

that: (1) Staff costs continue to come in low, consistent with the bottoms-up 

estimate; (2) J.W. Fowler’s GMP proposal will be equal to or less than the 95% 

estimate of constructed items, and (3) Necessary contingency funds are limited 

to construction contingency, not broader project contingency. 

 The request for additional FOS funds remains the same as in August: $3,280,824. 

 The remaining estimated $604,000 funding gap will be tracked and continue to 

be problem-solved as the project moves into construction.  

PBOT Uses PBOT Sources  

Constructed 
Items 

$8,636,000 
 

Fixing Our 
Streets 

$3,310,345 

Design/CM/ 
PM 

$4,084,000 TSDCs $4,829,842 

Right-of-Way 

 

$   873,000 Oregon 

Lottery 

$2,000,000 

Contingency $   432,000   

 

Total $14,025,000 

 

Total $10,140,087 

Funding Gap $3,884,913 

 

Funding Request $3,280,824 

 

Proposed Amended Fixing Our Streets Allocation $6,591,169 

   

 


